

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

MA&UD Deptt., - Nuzvid Water Supply Scheme under UIDSSMT – Revised Administrative Sanction for an amount of Rs.6017.00 Lakhs to Nuzvid Water Supply Improvement Scheme – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (A1) DEPARTMENT

G.O.Ms.No. 13

Dated:6-1-2009
Read the following:

- 1.G.O.Ms.No.48, MA&UD (A1) Deptt., dated 17-1-2008.
- 2.From Engineer-in-Chief (PH), Hyderabad Lr.No. ENC/T3/NZVD/UIDSSMT/2008, dated 17-9-2008.
- 3.From Engineer-in-Chief (PH), Hyderabad Lr.No. ENC/T3/NZVD/WSS/UIDSSMT/2008, dated 28-11-2008.

ORDER:

In the reference Ist read above, orders were issued according administrative sanction to Nuzvid Water Supply Scheme for an amount of Rs.4475-00 Lakhs under UIDSSMT with the following method of finnce subject to condition that the works will be grounded only after release of funds from Government of India;

Sl.No.	Agency	Share Amount Rs. In Lakhs
1	Govt. of India	3296.00
2	Govt. of A.P.	412.00
3	Ulb	767.00
TOTAL		4475.00

2. In the reference 2nd read above, the Engineer-in-Chief (PH), Hyderabad has stated that the scheme was technically sanctioned for Rs. 4475.00 Lakhs vide E-in-C (PH) R.No. 183/2007-08, dt. 22.02.2008 and tenders were called two times. As there was no response and the new Steel and Cement rates were came into force, the estimate was recasted duly restricting certain length of distribution network revised technical sanction was accorded and tenders were called again two times but there was no response. Mean while the new SSR 2008-09 came into force.

3. In view of the above, the estimates are recasted with current SSR and the cost of the scheme is working out to Rs. 6017.00 Lakhs as against the Administrative Sanction amount of Rs. 4475.00 Lakhs, and the reasons for increase in cost of the scheme estimate is as follows;

1	Increase of the cost due to revision of rates with current SSR 2008-09 and considering latest rates for cement, steel, pig iron and HT wire.	856.36 lakhs
2	Increase due to providing two additional service reservoirs connecting pumping mains and distribution network, for Indiramma Housing colony and for new developments like establishment of IIIT, as per request of Hon'ble MLA & ULB.	425.31 Lakhs
3	Increase due to provision for labour welfare cess and service tax which were not stipulated at the time of project appraisal.	261.57 Lakhs
TOTAL		1543.24 Lakhs

4. The Engineer-in-Chief (PH), Hyderabad has also stated that the proposed revised method of financing, keeping the excess amount over and above the earlier A/S amount in the ULB share, is as follows.

Sl.No.	Agency	Share Amount Rs. In Lakhs
1	Govt. of India	3296.00
2	Govt. of A.P.	412.00
3	ULB Share	2309.00
TOTAL		6017.00

5. He has further stated that the department is going ahead by calling tenders for the above scheme with the recasted amount i.e. Rs. 6017.00 lakhs as there is no scope to delete certain components to restrict the amount and to call tenders for the earlier Administrative sanctioned amount of Rs. 4475.00 Lakhs. It was decided to release Rs.150 Crores by the Finance Department this year for UIDSSMT works for funding the weak Urban Local Bodies, which are unable to bear the 10% contribution and for meeting inadmissible items under UIDSSMT programme like land acquisition etc.,

6. Hence, the Engineer-in-Chief (PH), Hyderabad has requested the orders of Government for the following.

1. Revised Administrative Sanction for Rs. 6017.00 Lakhs to Nuzvid Water Supply Improvement Scheme with the above proposed financing.
2. Ratification for the action taken by the department in floating tenders as per recasted estimate pending receipt of revised Administrative Sanction.

7. In view of the circumstances stated by the Engineer-in-Chief (PH), Hyderabad, Government after careful examination, hereby accord revised administrative sanction for the project "**Nuzvid Water Supply Improvement Scheme**" for Rs. 6017.00 Lakhs with the method of financing indicated at para (4) above, and ratify the action taken by the Engineer-in-Chief (PH), Hyderabad, in having floated tenders as per recasted estimate pending receipt of revised administrative sanction.

8. The Engineer-in-Chief (PH), Hyderabad is requested to take necessary action, accordingly.

9. This order issues with the concurrence of Finance (Expr.M&F) Deptt., vide their U.O.No.37022/424/A1/ Expr. M&F/2008, dated 24-12-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.C.V.S.K.SARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (PH), Hyderabad.
Copy to:
The P.S. to Hon'ble M(MA).
The P.S. to Prl. Secy. to Govt., MA&UD Deptt.,
The Fin.(Expr.M&F) Deptt,
SF/SC.

// Forwarded by Order //

SECTION OFFICER